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DEPARTMENT OF PUBLIC WORKS: APPROVE REVISED TOTAL PROJECT
BUDGET AND AWARD A CONSTRUCTION CONTRACT FOR TAXIWAY UPGRADE
PROJECT, CAPITAL PROJECT NO. 88941, AT BRACKETT FIELD AIRPORT

SUBJECT

CITY OF LA VERNE
(FIFTH DISTRICT) (3 VOTES)

This action is to approve a decrease in the estimated total project budget, award a
construction contract for the Taxiway Upgrade Project at Brackett Field Airport and
authorize the Director of Public Works or her designee to execute the contract for
Capital Project No. 88941.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the revised total project cost for the Brackett Field Airport Taxiway
Upgrade project to reflect a decrease in the actual construction cost by
$150,000 for a revised total project budget of $650,000.

2. Award and authorize the Director of Public Works or her designee to prepare
the construction contract in the form previously approved by County Counsel,
execute the contract, and establish the effective date following receipt of
approved Faithful Performance and Labor and Material bonds and insurance
filed by the contractor for Project I.D. No. APT5080432 — Brackett Field
Airport Taxiway Upgrade Project, City of La Verne, to Sully-Miller Contracting
Company in the amount of $248,625.40.
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- PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board’s approval of a .
decrease of the total project cost in the amount of $150,000 that will align available
funding with financing requirements of the revised project budget approved by your
Board on June 30, 2009, and authorize the Director of Public Works or her designee to
award and execute the construction contract, and establish the effective contract date
following receipt of approved bonds and insurance filed by the contractor for this project.

The recommended $150,000 decrease in the total project budget is based on the lowest
responsive and responsible bid, which is 27 percent lower than the engineer's estimate
for construction contract items.

The Taxiway Upgrade project includes new taxiway lighting, signage, and pavement
markings to bring the airport into compliance with current Federal Aviation
Administration (FAA) airport design standards and the performance of other
appurtenant work at Brackett field Airport in the City of La Verne.

The project is funded by the FAA and the California Department of Transportation
(Caltrans) grants authorized by your Board on December 18, 2007, and the Aviation
Capital Projects Fund.

Award of the recommended construction contract is necessary to execute a Board-
directed and approved Department of Public Works (Public Works) project in support of
operational missions. On June 30, 2009, your Board authorized the Executive Officer of
the Board to advertise for construction contract bids. Following the review and
tabulation of the bids received, Sully-Miller Contracting was determined the Lowest
Responsive and Responsible Bidder (see Facts and Provisions/Legal Requirements
section for definitions and public contracting details). Your Board's approval of the
recommended contract award and the subsequent execution of the contract will ensure
the timely completion of the project.

Attachment B includes the project description, call for bids and bid opening date, a
tabulation of bids, and financial information. The certified record of receipt of bids and
the original bid proposal are also attached including addenda to the contract
specifications for this project.
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Green Building/Sustainable Design

In support of the intent of the County of Los Angeles' (County) adopted amendments to
the Green Building/Sustainable Design policy and where compliant with FAA safety
regulations to reduce energy consumption, the taxiway design incorporates the use of
light reflectors on a portion of the taxiway instead of electrically powered lights.

Implementation of Strategic Plan Goals

This project supports the Countywide Strategic Plan by providing Operational
Effectiveness (Goal 1) and Community and Municipal Services (Goal 3). Awarding this
contract will provide an improved and more accommodating facility for airport
customers.

FISCAL IMPACT/FINANCING

The award of the recommended contract amount of $248,625.40 will have no impact to
the County General Fund. The attachment includes the amount of the recommended
contract as compared with the engineer's estimate and the other bids received.

On June 30, 2009, your Board approved the adoption and advertisement of the taxiway
upgrade project at Brackett Field Airport. The bids received for actual construction
contract costs were 27 percent lower than the previous estimated costs by our
consultant engineer. Therefore, the new estimated project cost has decreased by
$150,000, for a revised total project budget of $650,000, as detailed on the Project
Funding and Budget Summaries in Attachment A.

The Fiscal Year 2009-10 Capital Projects/Refurbishments Budget includes $650,000 in
appropriation and funding under Capital Project No. 88941. Adjustments to decrease
the Fiscal Year 2009-10 appropriation and funding for this project were included in the
Fiscal Year 2009-10 Supplemental Resolution.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract agreement will be in the form previously reviewed and approved by County
Counsel. The recommended contract was solicited on an open-competitive basis and is
in accordance with applicable Federal, State, and County requirements. The contractor
is in compliance with the Chief Executive Officer's and your Board's requirements.

This contract contains terms and conditions supporting your Board's ordinances,
policies, and programs including, but not limited to, the County of Los Angeles' (County)
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Greater Avenues for Independence (GAIN) and General Relief Opportunities for Work
Programs (GROW), Board Policy No. 5.050; Contract Language to Assist in Placement
of Displaced County Workers,” Board Policy No. 5.110; Reporting ‘of Improper
Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn
Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor
Employee Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to
Employees Regarding the Federal Earned Income Credit (Federal Income Tax Law,
_Internal Revenue Service Notice 1015); Contractor Responsibility and Debarment,
Los Angeles County Code, Chapter 2.202; the Los Angeles County's Child Support
Compliance Program, Los Angeles County Code, Chapter 2.200; and the standard
Board-directed clauses that provide for contract termination or renegotiation.

The State Public Contract Code requires the County to award construction contracts to
a responsible contractor with the lowest responsive bid, which is defined as the firm
that; (1) submits the bid with the lowest cost; (2) is deemed by the County to be
responsive to specific criteria under the solicitation including, but not limited to,
licensure, bonding, and insurance requirements; and (3) is determined by the County to
be a responsible bidder by exhibiting the capability, capacity, experience,
trustworthiness, and financial wherewithal to perform the work required under the bid
solicitation.

To ensure the contract is awarded to a contractor with a satisfactory history of
performance, bidders are required to report violations of the False Claims Act, criminal
convictions, civil litigation, defaulted contracts with the County, complaints filed with the
Contractor's State License Board, labor law/payroli violations, and debarment actions.
As provided for in Board Policy No. 5:140, the information reported by the contractor
was considered before making this recommendation to award.

The plans and specifications include the contractual provisions, methods, and material
requirements necessary for this project and are on file with Public Works.

ENVIRONMENTAL DOCUMENTATION

On December 18, 2007, Agenda Item 52, your Board found this project categorically
exempt from the provisions of the California Environmental Quality Act.
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CONTRACTING PROCESS

The contract was solicited on an open-competitive basis in accordance with the
provisions of the Public Contract Code.

The State Labor Code requires contractors to pay prevailing wage rates to all persons
employed on Public Works’ construction contracts. These rates are determined by the
Department of Industrial Relations and include contributions for fringe benefits such as
vacations, pension funds, training, and health plans for each employee. To further
increase contractor awareness of contracting opportunities with Public Works, this
project was listed on the County website for upcoming bids.

Public Works will review and approve the faithful performance and payment bonds filed
by the contractor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

When the project is completed, it will have a positive impact by providing an improved
and more accommodating facility for airport customers.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; Public Works, Aviation and Construction Divisions; and the
Auditor-Controller, General Claims Division.

Respectfully submitted,

ey

WILLIAM T FUJIOKF
Chief Executive Officer

WTF:GF:DL
DJT:RB:zu

Attachments
c: Auditor-Controller
County Counsel

Department of Public Works
Office of Affirmative Action Compliance

K:\2009 Word Chron\FAM\Capital Projects\09-29-09 Brackett Field Award doc.doc



September 29, 2009

ATTACHMENT A

BRACKETT FIELD AIRPORT LIGHTING AND
GUIDANCE RELOCATION PROJECT SCHEDULE

I. PROJECT SCHEDULE

PROJECT ACTIVITY PROPOSED COMPLETION

Prepare Plans and Specifications ‘ April 2009*
FAA Approve Plans and Specifications April 2009*
Advertise for Construction Bids June 2009*
Award Construction Contract September 2009
Construction Start ' December 2009
Final Acceptance March 2010

*Reflects actual completion date
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PROJECT BUDGET SUMMARY

Project Activity Adopted - Impact of this Revised Project
Project Budget Action Budget
Land Acquisition $ 0 $ 0 $ 0
Construction
Low Bid Construction Contract $ 630,000 $(381,000) $ 249,000
Job Order Contract 0 -0 0
Change Orders 30,000 25,000 55,000
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Consultants 0 0 0
Misc. Expense 0 0 0
Telecomm Equip — Affixed to Building 0 0 0
Civic Arts” 0 0 0
Subtotal $ 660,000 $ (356,000) $ 304,000
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications $ 102,561 $0 $ 102,561
Consultant Services
Site Planning $ 0 $ 0 $ 0
Hazardous Materials 0 0 0
Geotech/Soils Report and Soils Testing 0 0 0
Material Testing 0 0 0
Cost Estimating 0 0 0
Topographic Surveys 0 0 0
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Construction/Change Order 0 0 0
Other: 0 0 + 0
Subtotal $ 0 $ 0 $ 0
Miscellaneous Expenditures $ 5,439 $ 0 $ 5439
Jurisdictional Review/Plan $ 0 3 0 $ 0
Check/Permit
County Services
Code Compliance Inspection $ 0 3 0 $ 0
Quality Control Inspection 8,000 2,500 10,500
Design Review 8,000 32,000 40,000
Design Services 0 0 0
Contract Administration 0 23,000 23,000
Project Management / Inspection 8,000 90,000 98,000
Project Management Support Services 8,000 58,500 66,500
ISD Job Order Contract Management -0 0 0
DPW Job Order Contract Management 0 0 0
ISD ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 0 0 0
Office of Affirmative Action 0 0 0
County Counsel 0 0 0
Other: 0 0 0
Sheriff Job Order Contract Management 0 0 0
Subtotal $ 32,000 $ 206,000 $ 238,000
TOTAL $ 800,000 $ (150,000) $ 650,000
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AWARD OF CONTRACT

PROJECT ID NO. APT5080432 - BRACKETT FIELD AIRPORT- TAXIWAY- CAPITAL
PROJECT NO. 88941 (City of La Verne), Supervisorial District 5

TYPE OF WORK: Upgrade of taxiways, including new taxiway lighting, signage, and
pavement markings.

CALL FOR BIDS DATE: June 30, 2009 (Agenda Item 38)

BID OPENING DATE: July 30, 2009

BID SUMMARY:

Low Suily-Miller Contracting Company. $248,625.40
1100 E. Orangethorpe Ave. Suite 200
Anaheim, California 92801
(714) 578-9600

2 Garcia Juarez Construction, Inc. $309,257.00

3 Palp, Inc. $354,482.00

4 E. C. Construction Company, Inc. $401,876.55

5 *Sea West Enterprises, Inc. $405,037.95
*MWBE

FINANCIAL INFORMATION:

Amount of estimate | $342,199.00
Amount of recommended contract $248,625.40
Amount of recommended contract below estimate $ 93,573.60

The amount of the recommended contract is 27 percent below the estimate.

Laird Construction Co., Inc. submitted a bid in the amount of $210,915.00; however they
made a clerical error and requested to withdraw their bid and be relieved of the bid as
provided in the Instructions to Bidders.

The FAA grant commitment of $760,000 will provide up to 95 percent of the total project
cost. The California Department of Transportation California Aid to Airports Program
matching funds grant is anticipated to reimburse up to $14,000, which equates to 2.5
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percent of the Federal grant amount. The remaining matching funds will be provided
from the Aviation Capital Project Fund. :

Funding for this project is available in the Fiscal Year 2009-10 Proposed Capital
Projects/Refurbishments Budget.

MlNORITY/WOMEN-OWNED BUSINESS ENTERPRISE DATA:

Sully-Miller has 3 percent DBE subcontractors/suppliers under this contract. This
contract does not have a Federal or State DBE goal.

ENVIRONMENTAL IMPACT:

On December 18, 2007, Agenda Item 52, your Board found this project categorically
- exempt from the provisions of the California Environmental Quality Act.

CONSTRUCTION SCHEDULE:

The contract specifications require the work to be completed in 30 working days. It is
estimated the work will start in December 2009 and be completed in February 2010.
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